
 
 Engineering Services 
 City of Frisco, Texas 
 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager  

Paul Knippel, P.E., Director of Engineering 
  Elizabeth Metting, P.E., Assistant Director/City Engineer 
   
From:  Jason Brodigan, P.E., Senior Civil Engineer 
 
Date:  October 20, 2009 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 1 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Smith Contracting, Inc., for Construction Services for Annual 
Sidewalk Improvements (Various Locations).  (Engineering/JB) 

 
 

 
Action Requested:       City Council consideration and approval of authorization for 
the City Manager to execute Change Order Number 1 to the Standard Form 
Agreement for Construction Services by and between the City of Frisco and Smith 
Contracting, Inc. of Royce City, Texas, in the amount of $900.00, for the construction 
of Annual Sidewalk Improvements (Various Locations).  
 
Background Information:  City Council awarded the $138,418.75 bid for 
constructing sidewalks and hike and bike trails at various locations to provide walking 
routes to school and to complete gaps in the sidewalk system and includes the 
following items: grading, selected sidewalk, hike and bike trail, and barrier free 
ramps.  

 
The purpose of Change Order Number 1 is to provide 20 linear feet of pedestrian 
railing to comply with the Americans with Disability Act for protecting fall hazards with 
more than 10 inches drop in height adjacent to the sidewalk. Execution of Change 
Order Number 1 would increase the contract by $900.00 and the total contract cost 
would be increased to $139,318.75. 
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Alternatives:  The City Council could consider the following alternatives: 
 

• City Council approval to authorize the City Manager to execute Change Order 
Number 1; 

• Input towards the discussion as desired; 
• Deny approval and send back to staff with direction. 

 
Financial Considerations: This Project will be funded from the 2007 General 
Obligation Bonds.   
 
Legal Review:  Not Applicable 

 
Supporting Documents:  Supporting documents include the following items: 

 

• Copy of Change Order Number 1. 
 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number 1 to the Standard Form Agreement for Construction 
Services by and between the City of Frisco and Smith Contracting, Inc., of Royce 
City, Texas, in the amount of $900.00, for the construction of Annual Sidewalk 
Improvements.  Staff will be available during the meeting to address the City 
Council’s questions relating to this agenda item. 


